
Proposed Delivery Plan (two-week Sprints)
Foundations
AI MVP
Voice
Sprint 1 - Secure conversation core
Sprint 2 - Website chat slice
Sprint 3 - Knowledge ingestion
Sprint 4 - Grounded AI answers
Sprint 5 - Tool and handoff
Sprint 6 - Tickets and hardening
Sprint 7 - Voice technical slice
Sprint 8 - Multimodal synchronization
Nov 08
Nov 15
Nov 22
Nov 29
Dec 06
Dec 13
Dec 20
Dec 27
Jan 03
Jan 10
Jan 17
Jan 24
Jan 31
Feb 07
Feb 14
Feb 21