
Do not turn Sprint 0 into a permanent phase
Goal: team can build, test and release safely
Repo and module package structure
CI: format, static analysis, tests
Local env and DB migrations
Threat model and first ADRs
Minimal deployment and secret handling
Definition of Done agreed
Walking skeleton deployed