
Goal: unresolved work tracked and MVP meets release gates
US-043 Agent version publish and rollback
US-112 Initial regression evaluation
US-110 End-to-end tracing
Security, load, backup and restore, runbooks
US-070 Ticket creation
US-071 Ticket filtering
R1 exit criteria met?
Yes
No
Release 1
Carry fixes to next sprint